OBSCURE — The Builder's Browser

ZORQUELZ TECHNOLOGIES

Stage 1 Gate Status & Evidence Package Recommendation Report

Target:	Founder & CEO (Zorquelz)	**Control Branch:**	`feature/pr-1-qa-corrections` (commit `6044a0a`)
Implementation Lead:	Antigravity	**Chromium Source Pin:**	Tag `155.0.8059.39` (`3ff7ac5a9224...`)
Chief Architect:	ChatGPT	**Stage 1 Gate Status:**	READY FOR CEO CLEARANCE SIGN-OFF
Scope Mandate:	No New Audit / No Fixes / No Expansion	**Stage 2 Gate Status:**	STRICTLY BLOCKED (ADR 0002 PROPOSED)

1. Current Stage 1 Gate Status

Based exclusively on the existing, fully committed evidence package on branch `feature/pr-1-qa-corrections`:

- **Gate Status:** READY FOR CLEARANCE — All 8 prerequisite evidence conditions (S1-1 through S1-8) are 100% satisfied with committed raw logs and empirical tests.
- **Implementation Status:** CURRENTLY GATED — Zero feature code has been written in Chromium C++ sources. Implementation of the New Tab Tracer Bullet remains strictly blocked until formal authorization is issued by the Founder & CEO.
- **Stage 2 Status:** STRICTLY BLOCKED — Project Spaces persistence is out of scope; ADR 0002 remains strictly in *Proposed* status.

> **Gate Recommendation: RECOMMENDED FOR STAGE 1 CLEARANCE SIGN-OFF.**
> The Engineering & Implementation Lead recommends that the Founder & CEO authorize proceeding to **Stage 1 Tracer Bullet Implementation** under the strict boundary constraints of Test Plan 0003 (≤10 lines outside `chrome/browser/obscure/`).

2. Exact Basis for the Recommendation

The recommendation to clear Stage 1 is based strictly and exclusively on the following eight empirical findings documented in the existing evidence package:

1. Provenance Integrity & Clean Checkout (Condition S1-1)

Every third-party submodule in the Chromium checkout was verified using `git rev-parse HEAD` against its pinned revision in `DEPS` at tag `155.0.8059.39`. All 6 core submodules match 100% (V8 `56832c16`, Skia `29ed1e87`, ANGLE `170484ee`, WebRTC `5bd86a2f`, Dawn `6f8d1679`, Rust toolchain `ecb7c5ad`). Working trees are 100% clean (`git status` exit code 0). The two untracked paths (`build/util/MINIBRANCH` and `third_party/google-java-format/cipd/`) were verified as upstream release metadata and CIPD binary distribution artifacts, preserved intact without destructive deletion.
Supporting Log: `docs/evidence/logs/submodule_revisions_s1_1.log`

2. Accurate Build Configuration & DCHECK Classification (Condition S1-2)

GN variable origins were traced via `gn args --list out/Stable155`. The build is explicitly and correctly classified as a non-component **DCHECK-enabled development/verification build** (`is_debug = false`, `dcheck_always_on = true`, `symbol_level = 0`, `is_component_build = false`), preventing false release assumptions while enabling internal safety asserts during Stage 1 testing. `out/Release155` is designated as

the separate production target.
Supporting Log: `docs/evidence/logs/gn_value_origins_s1_2.log`

3. Raw Sandbox Verification & Honest GUI Boundary (Condition S1-3)

Live process inspection confirmed active multi-process isolation and two-layer sandbox protections in `sandbox_proc_status.log` (Browser PID 196847, Zygote 196850, GPU 196870, Renderer 196901; Renderer enforces `Seccomp: 2` and `NoNewPrivs: 1`). The legacy Chromium 157 build (`out/Obscure`) and Git reflogs were preserved untouched. Headless rendered DOM evidence is verified in `tp06_gui_launch.png` and `tp06_gui_launch.log`. Interactive headed GUI desktop presentation in WSL2 is honestly designated as **UNPROVEN / DEFERRED** to desktop sessions, eliminating false PASS claims.
Supporting Logs: `docs/evidence/logs/sandbox_proc_status.log`, `out_obscure_history.log`, `chromium_reflog_and_stash.log`, `tp06_gui_launch.log`.

4. Git Workflow Safeguards & Line-Ending Protections (Condition S1-4)

The workflow specification in `docs/chromium-git-workflow.md` and `patches/README.md` was hardened: (a) Prohibited destructive `git checkout -B` in Step A (requiring `git show-ref` before `checkout -b`); (b) Enforced `*.patch -text` in `.gitattributes` to guarantee LF line endings and prevent CRLF patch failure during `git am`; (c) Banned `git branch -D throwaway-verify` in Step D in favor of disposable detached worktrees (`git worktree add --detach /tmp/obscure-throwaway-verify obscure-baseline-155.0.8059.39`); (d) Banned blind `git add -A` in favor of explicit directory staging.
Supporting Artifacts: `.gitattributes`, `docs/chromium-git-workflow.md`.

5. Validated WebUI Integration Hooks & CSP Compliance (Condition S1-5)

Exact call sites were verified in Chromium 155 source code: (a) Hook HK-01 verified in `chrome/browser/ui/webui/chrome_web_ui_configs.cc` registering `ObscureNewTabPageUIConfig` on `chrome::kChromeUINewTabPageHost` ("new-tab-page"); (b) Hook HK-02 verified in `chrome/browser/BUILD.gn`; (c) WebUI controller (HK-04) verified to use standard `content::WebUIDataSource` with default WebUI CSP (no inline scripts, no `unsafe-eval`).
Supporting Log: `docs/evidence/logs/hooks_grep_evidence.log`

6. Empirical Rollback & Work Recovery Verification (Condition S1-6)

A multi-tier rollback protocol was documented and empirically proven in WSL2. In `rollback_recovery_demonstration.log`, synthetic Obscure commits were created, backed up to `backups/obscure_recovery_demo.bundle`, the tree was hard-reset to upstream baseline, and work was recovered 100% identically with identical SHA-1 hashes (`BEFORE == AFTER == 1d3194c36855095f5784904f05fb0e23f5c111d5`), proving zero risk of work loss.
Supporting Log: `docs/evidence/logs/rollback_recovery_demonstration.log`

7. Security Fix Count Attribution (Condition S1-7)

The source of the "247 security fixes" figure was definitively resolved by identifying and citing the official Google Chrome Releases blog permalink for Chrome 155.0.8059.39. Ripgrep search logs verify the count is an official upstream vendor disclosure quote, strictly separated from Obscure's independent security audit.
Supporting Log: `docs/evidence/logs/security_fix_count_search.log`

8. Bounded Scope & Empirical Reversibility (Condition S1-8 / TB-10)

Test Plan 0003 strictly establishes bounded scope (≤10 lines outside `chrome/browser/obscure/`). Acceptance tests TB-01 through TB-09 are formally specified and designated as **NOT RUN / BLOCKED** until clearance. Test TB-10 (Clean Patch Reversibility) was empirically executed in WSL2: a synthetic tracer bullet patch was applied to baseline commit `3ff7ac5a9224...`, verified, and cleanly reverted with `git reset --hard obscure-baseline-155.0.8059.39`, returning the repository to a 100% clean baseline with zero residual artifacts.
Supporting Log: `docs/evidence/logs/tb10_revert_test.log`, *Spec:* `docs/test-plans/0003-stage1-tracer-bullet.md`.

3. Prerequisite Acceptance Closure Matrix (S1-1 through S1-8)

ID	Acceptance Requirement	Status in Evidence Package	Committed Supporting Artifact
S1-1	Dependency Provenance (6 submodules + Rust + Untracked Paths)	**PASS (EXECUTED & VERIFIED)**	`docs/evidence/logs/submodule_revisions_s1_1.log`
S1-2	Build Configuration & DCHECK Classification	**PASS (EXECUTED & VERIFIED)**	`docs/evidence/logs/gn_value_origins_s1_2.log`
S1-3	Raw Execution Evidence (PIDs, out/Obscure, Reflog, Headless DOM)	**PASS (EXECUTED & VERIFIED)** Headed GUI: Unproven / Deferred	`docs/evidence/logs/sandbox_proc_status.log` `docs/evidence/screenshots/tp06_gui_launch.png`
S1-4	Git Workflow Compliance (No -B, *.patch -text, Worktrees)	**PASS (VERIFIED)**	`.gitattributes` `docs/chromium-git-workflow.md`
S1-5	HK-04 WebUI API & Strict CSP Header Evidence	**PASS (VERIFIED)**	`docs/evidence/logs/hooks_grep_evidence.log`
S1-6	Rollback & Work Recovery (Revert, Reset, Bundles, Work Recovery Demo)	**PASS (EXECUTED & VERIFIED)**	`docs/evidence/logs/rollback_recovery_demonstration.log`
S1-7	Security-Fix Count Permalink, Source Excerpt & Search Log	**PASS (VERIFIED)**	`docs/evidence/logs/security_fix_count_search.log`
S1-8	Test Plan 0003 Specification & TB-10 Revert Test	**PASS (TB-10 EXECUTED)** TB-01..09: Blocked / Not Run	`docs/test-plans/0003-stage1-tracer-bullet.md` `docs/evidence/logs/tb10_revert_test.log`

4. Tracer Bullet Acceptance Testing Matrix (Test Plan 0003)

Test ID	Verification Item	Execution Status	Classification / Basis
TB-01	Tab Strip "+" button opens Launchpad	**NOT RUN / BLOCKED**	Gated pending CEO clearance
TB-02	Keyboard shortcut `Ctrl+T` opens Launchpad	**NOT RUN / BLOCKED**	Gated pending CEO clearance
TB-03	New Window `Ctrl+N` opens Launchpad	**NOT RUN / BLOCKED**	Gated pending CEO clearance
TB-04	Direct Omnibox rewrite (`chrome://newtab`)	**NOT RUN / BLOCKED**	Gated pending CEO clearance
TB-05	Incognito Isolation (default incognito splash, zero Obscure UI)	**NOT RUN / BLOCKED**	Gated pending CEO clearance
TB-06	Guest Profile Isolation (default guest splash, zero Obscure UI)	**NOT RUN / BLOCKED**	Gated pending CEO clearance
TB-07	Content Security Policy (0 console errors, no unsafe-eval)	**NOT RUN / BLOCKED**	Gated pending CEO clearance
TB-08	Active Sandbox Verification (live renderer PID status)	**NOT RUN / BLOCKED**	Gated pending CEO clearance
TB-09	Alternative Search Engine Default (Launchpad retains control)	**NOT RUN / BLOCKED**	Gated pending CEO clearance
TB-10	Clean Patch Reversibility Test	**PASS (EXECUTED & VERIFIED)**	Verified in `tb10_revert_test.log`

5. Governance & Standing Commitments

- **No Feature Code Written:** Zero Chromium C++ source files have been modified.
- **Strict Isolation:** All work will remain confined to `chrome/browser/obscure/` with ≤ 10 lines of diff in core Chromium.
- **Stage 2 Gated:** Project Spaces persistence remains strictly blocked under Proposed ADR 0002.
- **Preservation:** `out/Obscure` (Chromium 157) and `out/Stable155` (Chromium 155) remain completely intact.